

13th ODA PORTFOLIO REVIEW
Implementation Issues/Problems
As of 31 December 2005

Nature of Problem	Project	Implementing Agencies
Budget-Related	1 ARMM Social Fund for Peace and Development 2 Laguna de Bay Institutional Strengthening and Community Participation Project 3 Land Administration and Management Project II 4 Selected Airports Trunkline Development Project Phase I (New Bacolod Airport) 5 New Communications, Navigation, Surveillance and Air Traffic Management System Development 6 Mindanao Basic Urban Service Sector 7 Third Elementary Education Project 8 Secondary Education Development and Improvement Project 9 Kapit-Bisig Laban sa Kahirapan-Comprehensive and Integrated Delivery of Social Services 10 Early Childhood Development Project 11 Metro Iligan Regional Infrastructure Development Project 12 Agrarian Reform Infrastructure Support Project II 13 Agrarian Reform Communities Project 14 Infrastructure for Rural Productivity Enhancement Sector Project 15 Diversified Farm Income and Market Development Project 16 NorthRail Project 17 Northrail-Southern Linkage Project 18 Lower Agusan Development Project, Stage I, Phase II 19 Agno River Flood Control Project, Phase II-A 20 MM Flood Control Project-West of Mangahan 21 Iloilo Flood Control Project II 22 Rehabilitation of Bridges along Arterial Roads IV 23 Second Magsaysay Bridge and Butuan City Bypass Road 24 Arterial Road Links Development Project V 25 Sustainable Environmental Management in Northern Palawan (ECAN Zoning Component) 26 LRT Line 1 Capacity Expansion, Phase II-A 27 Malitubog-Maridagao Irrigation Project 28 Second Irrigation Systems Improvement Project 29 Water Resources Development Project 30 Central Luzon Irrigation Project 31 Rural Water Supply and Sanitation Project V 32 Emergency Network Philippines 33 Laguindingan Airport Development Project	ASFPD-FMO DENR DENR DOTC DOTC LBP/DILG DepEd DepEd DSWD DSWD PGLDN DAR DAR DA DA NLRC PNR DPWH DPWH DPWH DPWH DPWH DPWH DPWH DPWH DPWH PCSD LRTA NIA NIA NIA NIA DILG DILG DOTC
Procurement-Related	1 New Water Source Development Project 2 Provincial Towns Water Supply Project I/II 3 Southern Mindanao Integrated Coastal Zone Management Project 4 Water Districts Development Project 5 Mindanao Basic Urban Services Sector 6 Secondary Education Development and Improvement Project 7 Diversified Farm Income and Market Development Project 8 Judicial Reform Support Project	MWSS LWUA DENR LBP LBP/DILG DepEd DA SC

13th ODA PORTFOLIO REVIEW
Implementation Issues/Problems
As of 31 December 2005

Nature of Problem	Project	Implementing Agencies
	9 Northrail-Southern Linkage Project 10 Subic Bay Freeport Environment Management Project II 11 North Luzon Wind Power Project 12 Northern Negros Geothermal Project 13 Expansion of Dual Education and Training Project 14 Rural Water Supply and Sanitation Project V 15 Local Government Finance and Development Project 16 LGU Support Credit Program 17 Central Luzon Irrigation Project 18 Social Reform Related Feeder Ports Development Project	PNR SBMA PNOC-EDC PNOC-EDC TESDA DILG DOF LBP NIA DOTC
LGU-Related	1 Subic-Clark-Tarlac Expressway Project 2 Provincial Towns Water Supply Project V 3 ARMM Social Fund for Peace and Development 4 Laguna de Bay Institutional Strengthening and Community Participation Project 5 Pasig River Environmental Management and Rehabilitation Sector Development Program 6 Secondary Education Development and Improvement Project 7 Kapit-Bisig Laban sa Kahirapan-Comprehensive and Integrated Delivery of Social Services 8 Metro Iligan Regional Infrastructure Development Project 9 Local Government Finance and Development Project 10 Community-based Resource Management Project 11 Western Mindanao Community Initiatives Resource Management 12 Solar Power Technology Support to Agrarian Reform Communities II 13 Agrarian Reform Communities Development Project 14 Infrastructure for Rural Productivity Enhancement Sector Project 15 Development of Poor Urban Communities Sector Project 16 Credit Line for Solid Waste Management Project 17 Rural Water Supply and Sanitation Project V 18 Mindanao Basic Urban Services Sector Project 19 Clark Area Municipal Development Project	BCDA LWUA ASFPD-FMO DENR PRRC DepEd LBP PGLDN DOF DOF DAR DAR DAR DA DBP DBP DILG DILG DILG
ROW Acquisition and Resettlement	1 Subic-Clark-Tarlac Expressway Project 2 Provincial Towns Water Supply Project I/II 3 Electricity Market and Transmission Development Project 4 Laguindingan Airport Development Project 5 New Iloilo Airport Development Project 6 Pasig River Environmental Management and Rehabilitation Sector Development Program 7 NorthRail Project 8 Northern Negros Geothermal Project 9 Lower Agusan Development Project 10 MM Flood Control Project-West of Mangahan 11 KAMANAVA Area Flood Control Project 12 Rehabilitation of Bridges along Arterial Roads IV	BCDA LWUA NPC/Transco DOTC DOTC PRRC NLRC PNOC-EDC DPWH DPWH DPWH DPWH

**13th ODA PORTFOLIO REVIEW
Implementation Issues/Problems
As of 31 December 2005**

Nature of Problem	Project	Implementing Agencies
	13 LRT Line 1 Capacity Expansion, Phase II-A 14 Northern Negros Geothermal Project 15 Bago River Irrigation System Rehabilitation and Improvement Project 16 Banaoang Pump Irrigation Project	LRTA PNOC-EDC NIA NIA
Funds Flow/MDFO/MFC Operationalization	1 Health Sector Development Project 2 Infrastructure for Rural Productivity Enhancement Sector Project 3 Rural Water Supply and Sanitation Project 4 Local Government Finance and Development Project	DOH DA DA DOF
Poor Performance of Contractor	1 Subic-Clark-Tarlac Expressway Project 2 Metro Manila Air Quality Improvement Sector Development Project 3 New Iloilo Airport Development Project 4 Upgrading of the Philippine Merchant Marine Academy 5 LRT Line I Rehabilitation II Modernization II 6 Rural Water Supply and Sanitation Project V 7 National Road Improvement and Road Management Program	BCDA DENR DOTC PMMA LRTA DILG DPWH
Change in Project Scope/ Additional Works	1 Southern Mindanao Integrated Coastal Zone Management Project 2 Batangas Port Phase II	DENR PPA
Low Demand on Market	1 Water Districts Development Project 2 Third Rural Finance 3 Domestic Shipping Modernization Project II 4 Industrial Support Services Expansion Project II 5 Industrial Pollution Control Project II 6 LGU Urban Water Sanitation Project (APL2)	LBP LBP DBP DBP DBP DBP
PMO-related	1 ARMM Social Fund for Peace and Development	ASFPD-FMO
Coordination with MMDA	1 MM Interchange V 2 MM Air Quality-Road Rehabilitation	DPWH DPWH
Technical Problems/Issues	1 Provincial Towns Water Supply Project I/II 2 Provincial Cities Water Supply Project V 3 Metro Manila Air Quality Improvement Sector Development Project 4 Laguna de Bay Institutional Strengthening and Community Participation Project 5 Health Sector Development Project 6 Development of Sub-specialty Capabilities for Heart, Lung and Kidney Diseases in Selected Regional Hospitals, Medical Centers in Luzon, Visayas and Mindanao Project 7 LRT Line 1 Capacity Expansion, Phase II-B	LWUA LWUA DENR DENR DOH DOH LRTA
Legal	1 Southern Mindanao Integrated Coastal Zone Management Project	DENR

13th ODA PORTFOLIO REVIEW
Implementation Issues/Problems
As of 31 December 2005

Nature of Problem	Project	Implementing Agencies
Borrower's Collateral and other Requirements	1 Fund for Technical Education and Skills Development Project 2 Domestic Shipping Modernization Project II 3 Rural Power Project	DBP DBP DBP
Others	1 Provincial Cities Water Supply Project V 2 Electricity Market and Transmission Development Project 3 ARMM Social Fund for Peace and Development 4 Metro Manila Air Quality Improvement Sector Development Project 5 Social Expenditure Management Project II 6 Community-based Resource Management Project 7 Credit Lines for Small and Medium Enterprises 8 Laoag River Basin Flood Control and Sabo Project 9 Mindanao Basic Urban Services Sector Project 10 Subic Bay Freeport Environment Management Project II 11 Early Child Development Project 12 Metro Iligan Regional Infrastructure Development Project 13 Batangas Port Development Project II 14 Subic Bay Port Development Project	LWUA NPC/Transco ASFPD-FMO DENR DSWD DOF DBP DPWH DILG SBMA DSWD PGLDN PPA SBMA