

Physical Status of Grants (As of December 2020)

	Project Title	Implementing Agency	Fund Source	Sector	Physical Status
Completed					
1	Project Go-Just Human Rights-CHR	CHR	Spain	GID	Completed
2	Project Go-Just Human Rights-HCHR	CHR	Spain	GID	Completed
3	to support the Government in Damage Assessments caused by Typhoon Kammuri in the Philippines	DA	UN System	AARNR	Completed
4	Supporting Developing Countries to Integrate the Agricultural Sectors into National Adaptation Plans (NAPs)	DA	UN System	AARNR	Completed
5	TCPF: Formulation support for establishment of the Rice Competitiveness Enhancement Fund (RCEF) Impact Monitoring System	DA	UN System	AARNR	Completed
6	Second Philippines Extractive Industries Transparency Initiative (EITI) Support Project	DENR	WB	INFRA	Completed
7	Strengthening the Capacities of Philippine Local Governments in Disaster Risk Reduction	DILG	Spain	GID	Completed
8	The Project for Improvement of Equipment for Power Distribution in Bangsamoro Area	DOE	Japan	INFRA	Completed
9	COVID-19 Emergency Response	DOH	ADB	SRCD	Completed
10	Health Sector Reform Contract	DOH	EU	SRCD	Completed
11	FEXTE Assistance: Integrated Urban Transport in Manila	DOTr	France	INFRA	Completed
12	UNFPA Humanitarian Action Thematic Fund (HTF)	DP-Implemented	UN System	SRCD	Completed
13	Procurement Support for Governance in Justice Programme	DP-Implemented	UN System	GID	Completed
14	Philippines: Disaster and Climate Risks Management	DP-Implemented	Australia	AARNR	Completed
15	Facility - Social Protection DSWD Technical Assistance Facility Amendment 1	DP-Implemented	Australia	SRCD	Completed
16	Action ready climate knowledge to improve disaster risk management for smallholder farmers in the Philippines	DP-Implemented	Australia	AARNR	Completed
17	Prevention of Association (re-association) of Children with Armed Groups and Radical Elements	DP-Implemented	Canada	GID	Completed
18	Project for Master Plan on High Standard Highway Network Development (Phase2)/2019.2-2020.7	DPWH	Japan	INFRA	Completed
19	"Strengthening Capacities for 1000" in Community Development and DRR.	DSWD	Spain	SRCD	Completed
20	Emergency Assistance for the Reconstruction and Recovery of Marawi	Multi-Agency	ADB	INFRA	Completed
21	Japanese Grant Aid for Human Resource Development Scholarship	NEDA	Japan	SRCD	Completed
22	Justice Sector Reform Programme: Governance in Justice (GOJUST)	SC	EU	GID	Completed
23	Institutionalizing Capital Market Reforms	SEC	ADB	GID	Completed
24	eLearning Aquaponics Module	TESDA	UN System	SRCD	Completed
On-Schedule					
25	Peacebuilding and Survive and Thrive- Protection From Conflict and Disasters	BARMM	UN System	SRCD	On-schedule
26	Peacebuilding and Learning-Protection from Conflict and Disasters	BARMM	UN System	SRCD	On-schedule
27	Peacebuilding and Child Protection- Protection from Conflict and Disasters	BARMM	UN System	SRCD	On-schedule
28	Peacebuilding and Local Governance- Protection from Conflict and Disasters	BARMM	UN System	SRCD	On-schedule
29	The Project for Agricultural Training for the Establishment of Peace in Mindanao	BARMM	UN System	AARNR	On-schedule
30	Technical Support in Enhancing Climate Resilient Agriculture in Vulnerable Communities in Bangsamoro	BARMM	UN System	AARNR	On-schedule
31	Ensuring inclusive risk-informed shock-responsive SP resulting in more resilient BARMM communities	BARMM	UN System	AARNR	On-schedule
32	Global Future Cities Programme 2020-2022	BCDA	UK	INFRA	On-schedule
33	Pilot Implementation of the Electronic Receipt and Invoice System, and Electronic Sales Reporting System	BIR	Korea	GID	On-schedule
34	E-PESO	BSP	USA	GID	On-schedule
35	Support to the Climate Change Commission (Support CCC) II	CCC	Germany	GID	On-schedule
36	Enabling CDO & Iligan Cities of CDO and Iligan to cope with climate change (Twin Phoenix)	CCC	UN System	AARNR	On-schedule
37	Philippines NDC Support Proj	CCC	UN System	AARNR	On-schedule
38	Domestic Accountability Mechanisms for Sexual and Reproductive Health	CHR	UN System	SRCD	On-schedule
39	PPAP (Philippines Performance Audit Partnership)	COA	USA	GID	On-schedule
40	Holistic Parenting	CWC	UN System	SRCD	On-schedule
41	Child Protection Humanitarian Action	CWC	UN System	SRCD	On-schedule
42	Improving Smallholder Coffee Farming Systems in Southeast Asia	DA	Germany	AARNR	On-schedule
43	Fisheries, Coastal Resources, and Livelihood Project (FishCORAL)	DA	UN System	AARNR	On-schedule
44	Global Supply Chains	DA	UN System	AARNR	On-schedule
45	Implementation of Sustainable Land Management (SLM) Practices to Address Land Degradation and Mitigate Effects of Drought	DA	UN System	AARNR	On-schedule
46	Strengthening National Systems to Improve Governance and Management of Indigenous Peoples and Local Communities Conserved Areas and Territories (Philippine ICCA Project)	DA	UN System	AARNR	On-schedule
47	Dynamic Conservation and Sustainable Use of Agricultural Biodiversity to ensure Food Security and Ecosystems Services and Resiliency (FSP)	DA	UN System	AARNR	On-schedule

Physical Status of Grants (As of December 2020)

	Project Title	Implementing Agency	Fund Source	Sector	Physical Status
48	Engaging the food and agriculture sectors in sub-Saharan Africa and South and South-east Asia in the global efforts to combat antimicrobial resistance using a One Health approach.	DA	UN System	AARNR	On-schedule
49	Technical support in strengthening capacity for implementing nutrition sensitive food system programmes	DA	UN System	AARNR	On-schedule
50	Development of Halal Agricultural Production Systems in Mindanao, Philippines	DA	UN System	AARNR	On-schedule
51	Technical support for the establishment of an Agricultural Economic Zone (AEZ) in Lanao del Sur	DA	UN System	AARNR	On-schedule
52	TCPF: Support to development of Geographical Indications in the Philippines as instrument of sustainable rural development	DA	UN System	AARNR	On-schedule
53	Support for Developing and Implementing Management Strategies in response to Fall Armyworm (FAW) incursion in Asian countries	DA	UN System	AARNR	On-schedule
54	Creating an enabling environment for securing sustainable small-scale fisheries	DA	UN System	AARNR	On-schedule
55	TCPF: Support on Developing Agriculture Component of Philippine Nationally Determined Contribution	DA	UN System	AARNR	On-schedule
56	TCPF: Support to ICT-based Marine Spatial Planning for Fisheries and Aquaculture Management	DA	UN System	AARNR	On-schedule
57	TCPF: Support in the formulation of the Agriculture and Fisheries Modernization and Industrialization Plan	DA	UN System	AARNR	On-schedule
58	Livestock emergency preparedness and response for areas at high risk of volcanic eruptions	DA	UN System	AARNR	On-schedule
59	Transforming the face of agriculture: promoting socio-economic inclusion	DA	UN System	AARNR	On-schedule
60	Scaling-up Early Warning Early Action (EWEA) for agriculture and food security	DA	UN System	AARNR	On-schedule
61	Fish Right Program	DA	USA	AARNR	On-schedule
62	Philippine-Sino Center for Agricultural Technology-Technical Cooperation Program Phase III (PhilSCAT-TCP III)	DA	China	AARNR	On-schedule
63	5th Operational Phase of the GEF Small Grants Programme	DENR	UN System	AARNR	On-schedule
64	Strengthening the Marine Protected Area System to Conserve Marine Key Biodiversity Areas	DENR	UN System	AARNR	On-schedule
65	Biodiversity Finance Initiative: Building Transformative Policy and Financing Frameworks to Increase Investment in Biodiversity Management	DENR	UN System	AARNR	On-schedule
66	HFC Enabling Activities for the Philippines	DENR	UN System	IT&T	On-schedule
67	Implementation of PCB Management Programs for Electric Cooperatives and Safe E- Wastes Management	DENR	UN System	IT&T	On-schedule
68	Philippines Stage II HCFC Phase-out Management Plan	DENR	UN System	IT&T	On-schedule
69	FAO Forest Law Enforcement, Governance and Trade Programme-Phase III	DENR	UN System	AARNR	On-schedule
70	Enhancing biodiversity, ecosystem flows, carbon stocks thru SFM & restoration of degraded forestlands (PPG)	DENR	UN System	AARNR	On-schedule
71	Buy-In to the National Oceanic and Atmospheric Administration (NOAA) Mission Support Participating Agency Partnership Agreement	DENR	USA	AARNR	On-schedule
72	Philippines Sustainable Interventions for Biodiversity, Oceans and Landscapes (SIBOL)	DENR	USA	GID	On-schedule
73	Partnership for Biodiversity Conservation III	DENR	USA	AARNR	On-schedule
74	Protect Wildlife Project	DENR	USA	AARNR	On-schedule
75	The Project for Capacity Development on Improving Solid Waste Management through Advanced/Innovative Technologies/2019.3-2022.3	DENR	Japan	IT&T	On-schedule
76	Integrated Natural Resources and Environmental Management	DENR	ADB	AARNR	On-schedule
77	Increasing the resilience of WASH (water and sanitation) services in highly vulnerable areas of Mindanao through a governance approach	DepEd	Spain	GID	On-schedule
78	Quality and Inclusive Learning - Primary	DepEd	UN System	SRCD	On-schedule
79	Quality and Inclusive Learning-Adolescent	DepEd	UN System	SRCD	On-schedule
80	ABC+ (Advancing Basic Education in the Philippines)	DepEd	USA	SRCD	On-schedule
81	Education Governance Effectiveness Program	DepEd	USA	SRCD	On-schedule
82	Gabay (Strengthening Inclusive Education for Blind, Deaf and Deafblind Children)	DepEd	USA	SRCD	On-schedule
83	All Children Reading (ACR-Philippines)	DepEd	USA	SRCD	On-schedule
84	Education Pathways to Peace in Mindanao (Pathways)	DepEd	Australia	SRCD	On-schedule
85	Secondary Education Support Program	DepEd	ADB	SRCD	On-schedule
86	Implementing Senior High School Support Program	DepEd	ADB	SRCD	On-schedule
87	iWASH Governance	DILG	UN System	SRCD	On-schedule
88	Support to Local Government Accountability Systems	DILG	ADB	GID	On-schedule
89	Development for Renewable Energy Applications Mainstreaming and Market Sustainability	DOE	UN System	AARNR	On-schedule
90	Delivering Effective Government for Competitiveness an Inclusive Growth (DELIVER)	DOF	USA	GID	On-schedule
91	Strengthening Tax and Fiscal Policy Capacity for Inclusive Growth	DOF	ADB	GID	On-schedule
92	Multi Country Project ECOMORE 2 – ECONomic development, ECOsystem Modifications and emerging infectious diseases Risk Evaluation	DOH	France	SRCD	On-schedule
93	Strengthening Health Care Provider Network (HCPN) with Enhanced Linkage to Community for RMNCAH Improvement	DOH	Korea	SRCD	On-schedule

Physical Status of Grants (As of December 2020)

	Project Title	Implementing Agency	Fund Source	Sector	Physical Status
94	ARMM Health Capacity Building	DOH	USA	SRCD	On-schedule
95	Collaboration, Learning and Adapting for Improved Health (CLAimHealth)	DOH	USA	SRCD	On-schedule
96	Family Planning/Maternal and Neonatal Health Innovations and Capacity Building Platforms (ReachHealth)	DOH	USA	SRCD	On-schedule
97	Health Equity and Financial Protection Platform (HealthProtect)	DOH	USA	SRCD	On-schedule
98	Human Resources for Health 2030	DOH	USA	SRCD	On-schedule
99	Institutionalization of Health Leadership and Governance Program	DOH	USA	SRCD	On-schedule
100	Medicines, Technologies, and Pharmaceutical Services (MTaPS)	DOH	USA	SRCD	On-schedule
101	RenewHealth: Expanding Access to Community-Based Drug Rehabilitation Program	DOH	USA	SRCD	On-schedule
102	TB Innovations & Health Systems Strengthening	DOH	USA	SRCD	On-schedule
103	TB Platforms for Sustainable Detection, Care & Treatment	DOH	USA	SRCD	On-schedule
104	The Project for the Establishment of the One Health Prevention and Treatment Network Model for the Elimination of Rabies in the Philippines /2018.8-2023.8	DOH	Japan	IT&T	On-schedule
105	Project for Introducing Evidence-based Relapse Prevention Programs to Drug Dependence Treatment and Rehabilitation Centers in the Philippines /2017.12-2022.12	DOH	Japan	SRCD	On-schedule
106	Support for the Nationwide Rollout of JobStart Philippines	DOLE	Canada	SRCD	On-schedule
107	Support for the Nationwide Rollout of JobStart Philippines	DOLE	ADB	SRCD	On-schedule
108	Science, Technology, Research and Innovation for Development (STRIDE) Program	DOST	USA	IT&T	On-schedule
109	Support to enhancing farm tourism in the Philippines for inclusive rural development	DOT	UN System	AARNR	On-schedule
110	Low Carbon Urban Transport	DOTr	UN System	AARNR	On-schedule
111	Railway Project Implementation Support and Institutional Strengthening	DOTR	ADB	INFRA	On-schedule
112	Strengthening the Transition of Vulnerable Communities Affected by the Malolos-Clark Railway	DOTR	ADB	INFRA	On-schedule
113	Access to Sustainable Energy in the Philippines	DP-Implemented	EU	INFRA	On-schedule
114	Mindanao Peace and Development Programme (MINPAD)	DP-Implemented	EU	GID	On-schedule
115	Support to Bangsamoro Transition (SUBATRA)	DP-Implemented	EU	GID	On-schedule
116	ASEAN Regional Integration Support – Philippines Trade-Related Assistance (ARISE Plus – Philippines)	DP-Implemented	EU	GID	On-schedule
117	Driving Marawi's Rehabilitation through IDP Support, Community Development and Peaceful Transitional Action	DP-Implemented	Korea	GID	On-schedule
118	Going Bananas - Restoring Livelihoods of Conflict Affected Farmers in Cotabato	DP-Implemented	Netherlands	AARNR	On-schedule
119	Restoring Agricultural Livelihoods in Maguindanao and North Cotabato	DP-Implemented	New Zealand	AARNR	On-schedule
120	COVID-19 Response for Vulnerable and Displaced Communities in Mindanao	DP-Implemented	New Zealand	SRCD	On-schedule
121	Philippines Typhoon Goni Response	DP-Implemented	New Zealand	GID	On-schedule
122	Healthy Oceans and Clean Cities Initiative (HOCCI)	DP-Implemented	UN System	GID	On-schedule
123	PRIME Bangsamoro	DP-Implemented	UN System	GID	On-schedule
124	Reducing Pollution and Preserving Environmental Flows in	DP-Implemented	UN System	AARNR	On-schedule
125	Gaming for BiodiversityConserv	DP-Implemented	UN System	AARNR	On-schedule
126	Better Life for Out-of-School Girls to Fight Against Poverty and Injustice in the Philippines	DP-Implemented	UN System	SRCD	On-schedule
127	Young People Skills and Capabilities	DP-Implemented	UN System	SRCD	On-schedule
128	Determinants of Adolescent and Youth Sexual and Reproductive Health	DP-Implemented	UN System	SRCD	On-schedule
129	HIV Prevention among MSM, TG and PWID, with Focus on Young Key Populations	DP-Implemented	UN System	SRCD	On-schedule
130	UNIDO Country Programming Framework for Inclusive and Sustainable Industrial Development (2018-2023)	DP-Implemented	UN System	IT&T	On-schedule
131	Philippines country strategic plan (2018–2023)	DP-Implemented	UN System	GID	On-schedule
132	Enhancing Results-based Monitoring and Evaluation Through Innovative ICT Solutions: Linking Upland Farmers to Market and Improving Municipal Waters Governance	DP-Implemented	UN System	AARNR	On-schedule
133	SUBATRA (Support to the BANGSAMORO Transition)	DP-Implemented	UN System	GID	On-schedule
134	GOJUST 2 - Procurement Support for Governance in Justice Programme	DP-Implemented	UN System	GID	On-schedule
135	Responding to Typhoon Goni (Rolly) in Bicol	DP-Implemented	UN System	GID	On-schedule
136	COVID-19 Response for Vulnerable Displaced Communities in Mindanao	DP-Implemented	UN System	GID	On-schedule
137	Capacity Building Support to the Department of Social Welfare and Development (DSWD) Towards the Protection of Mobile and Fragile Populations in the Philippines	DP-Implemented	UN System	GID	On-schedule
138	Prepare, Prevent, Protect Mitigating the Humanitarian Consequences of the COVID-19 Pandemic In The Philippines	DP-Implemented	UN System	GID	On-schedule
139	Philippines: Technical Assistance on Normalization and Migration Management to Bangsamoro Transition Authority (BTA)	DP-Implemented	UN System	GID	On-schedule
140	Philippines: Direct Hiring of Overseas Filipino Workers - Policy Research and Development of Risk Assessment and Due Diligence Guidelines	DP-Implemented	UN System	GID	On-schedule

Physical Status of Grants (As of December 2020)

	Project Title	Implementing Agency	Fund Source	Sector	Physical Status
141	Aligning Lenses Toward Ethical Recruitment (ALTER)	DP-Implemented	UN System	SRCD	On-schedule
142	Bridging Recruitment to Reintegration in Migration Governance: Philippines (BRIDGE)	DP-Implemented	UN System	SRCD	On-schedule
143	Project for the Capacity Building of the Bangsamoro Transition Authority for Strengthening Health Care Services in Remote Islands	DP-Implemented	UN System	GID	On-schedule
144	Prepare, Prevent, Protect: Mitigating the Destabilizing Socio-Economic Impact of Covid-19 on Most Vulnerable and Conflict-Prone Communities in Mindanao	DP-Implemented	UN System	GID	On-schedule
145	Climate Change Adaptation and Community Resilience in the Philippines (CARP)	DP-Implemented	UN System	AARNR	On-schedule
146	Promoting conflict prevention, social cohesion and community resilience in BARMM in the time of COVID-19	DP-Implemented	UN System	GID	On-schedule
147	Prevention of Violent Extremism in BaSuTa	DP-Implemented	UN System	GID	On-schedule
148	Improving Migrant and Community Preparation and Awareness to Counter Trafficking (IMPACT)	DP-Implemented	UN System	SRCD	On-schedule
149	Humanitarian Assistance on Shelter and Camp Coordination and Camp Management (CCCM) for Typhoon Affected People in Region 5	DP-Implemented	UN System	GID	On-schedule
150	Philippine-Australia Scholarships & Alumni Program	DP-Implemented	Australia	GID	On-schedule
151	Australian Development Awards -2012 Intake	DP-Implemented	Australia	GID	On-schedule
152	AusAID's Australia Awards - 2013 Intake	DP-Implemented	Australia	GID	On-schedule
153	Australia Awards Scholarships - 2017 intake	DP-Implemented	Australia	GID	On-schedule
154	AusAID's Australia Awards - 2014 Intake	DP-Implemented	Australia	GID	On-schedule
155	Australia Awards Scholarships - Intake 2015	DP-Implemented	Australia	GID	On-schedule
156	Australia Awards Scholarships - Intake 2016	DP-Implemented	Australia	GID	On-schedule
157	Enhancing livelihoods through Forest and Landscape Restoration	DP-Implemented	Australia	AARNR	On-schedule
158	Developing vegetable value chains to meet evolving market expectations in the Philippines	DP-Implemented	Australia	AARNR	On-schedule
159	Transaction Technical Assistance (TRTA) for the Integrated Flood Risk Management Sector Project (IFRM-SP)	DPWH	France	INFRA	On-schedule
160	The Project for Improving Flood Forecasting and Warning System for Cagayan de Oro River Basin	DPWH	Japan	INFRA	On-schedule
161	Strengthening Infrastructure Capacity and Innovation for Inclusive Growth	DPWH	ADB	GID	On-schedule
162	Restoring Livelihoods and Learning in Marawi	DPWH	ADB	INFRA	On-schedule
163	Integrated Flood Risk Management Sector Project	DPWH	ADB	AARNR	On-schedule
164	Binondo-Intramuros Bridge and Estrella-Pantaleon Bridge	DPWH	China	INFRA	On-schedule
165	Social Change to End Vac	DSWD	UN System	SRCD	On-schedule
166	Social Protection	DSWD	UN System	SRCD	On-schedule
167	Scaling up FbF/EWEA and SRSP for disaster resilience in ASEAN	DSWD	UN System	AARNR	On-schedule
168	Investing in Women - Philippines	DSWD	Australia	IT&T	On-schedule
169	Emergency Assistance and Early Recovery for Poor Municipalities Affected by Typhoon Yolanda	DSWD	ADB	AARNR	On-schedule
170	Strengthening Social Protection Reforms	DSWD	ADB	SRCD	On-schedule
171	Climate Resilient and Inclusive Green Growth for Poor Rural Communities: Accelerating Implementation in the Agriculture Value Chain	DTI	Korea	AARNR	On-schedule
172	Rural Agro-Enterprise Partnership for Inclusive Development and Growth Project (RAPID Growth)	DTI	UN System	AARNR	On-schedule
173	Project for Enhancement of Industrial Competitiveness through Industrial Human Resource Development and Supply & Value Chains Development /2019.3-2023.2	DTI	Japan	SRCD	On-schedule
174	Early Childhood Education	ECCD	UN System	SRCD	On-schedule
175	Philippines: Methane Recovery from Waste Management Project	LBP	WB	AARNR	On-schedule
176	Philippines: Methane Recovery from Waste Management Project	LBP	WB	AARNR	On-schedule
177	Philippines: Methane Recovery from Waste Management Project	LBP	WB	INFRA	On-schedule
178	Carbon Asset Development - Methane Recovery from Waste Management Project	LBP	WB	AARNR	On-schedule
179	Improvement of livelihoods of Indigenous Women through the Provision of Small Processing Tools, in the Municipality of Hungduan, Ifugao	LGU-implemented	UN System	AARNR	On-schedule
180	Improvement of Artisanal Fisheries Project (IAFP)	LGU-implemented	UN System	AARNR	On-schedule
181	Improvement of agri-based livelihoods through Urban agriculture & food systems program in Quezon Cit	LGU-implemented	UN System	AARNR	On-schedule
182	Deepening Access, Transparency and Accountability to Improve Natural Resources Governance and Empower Communities (Project Data)	LGU-implemented	USA	AARNR	On-schedule
183	Logistics Services in Mindanao	LGU-implemented	USA	GID	On-schedule
184	Logistics Support for Mindanao Activities (LOGISTICS)	LGU-implemented	USA	GID	On-schedule
185	Marawi Response Project	LGU-implemented	USA	GID	On-schedule
186	Peace Corps Small Project Assistance V	LGU-implemented	USA	AARNR	On-schedule
187	Regulatory Reform Support for the Rule of Law in the Philippines (RESPOND)	LGU-implemented	USA	IT&T	On-schedule
188	Safe Water Activity	LGU-implemented	USA	SRCD	On-schedule
189	Strengthening Local Systems and Partnership for More Effective and Sustainable Counter-Trafficking in Persons in the Philippines (CTIP-P)	LGU-implemented	USA	SRCD	On-schedule

Physical Status of Grants (As of December 2020)

Project Title	Implementing Agency	Fund Source	Sector	Physical Status
190 Land management of diverse rubber-based systems in southern Philippines	LGU-implemented	Australia	AARNR	On-schedule
191 Water District Development Sector Project	LWUA	ADB	AARNR	On-schedule
192 Renewable Energy Technology to Increase Value Added of Seaweeds in Tawi-Tawi.	MINDA	UN System	INFRA	On-schedule
193 PeaceConnect	MINDA	USA	GID	On-schedule
194 Nutrition and First 1000 Days	Multi-Agency	UN System	SRCD	On-schedule
195 Child Health Systems	Multi-Agency	UN System	SRCD	On-schedule
196 Adolescent Health	Multi-Agency	UN System	SRCD	On-schedule
197 Wash Enabling Environment	Multi-Agency	UN System	SRCD	On-schedule
198 Child Protection Policy and Legislation	Multi-Agency	UN System	SRCD	On-schedule
199 Child Welfare Systems	Multi-Agency	UN System	SRCD	On-schedule
200 Local Government Strengthening	Multi-Agency	UN System	SRCD	On-schedule
201 Support to improving public and private sector investments for climate and nature-based solutions in priority agro-industrial value chains towards the integrated achievement of the SDGs in the Philippines (Preparatory Assistance Phase)	Multi-Agency	UN System	IT&T	On-schedule
202 2020-21 Biennium Programme Budget	Multi-Agency	UN System	SRCD	On-schedule
203 Evidence-Driven Collaborating, Learning, and Adapting (CLAaimDev)	Multi-Agency	USA	GID	On-schedule
204 Opportunity 2.0	Multi-Agency	USA	SRCD	On-schedule
205 Strengthening Urban Resilience for Growth with Equity (SURGE)	Multi-Agency	USA	IT&T	On-schedule
206 Implementing a Rapid Emergency Supplies Provision Assistance to Design a Sustainable Solution for COVID-19 Impact Areas in the NCR through Public Private Collaboration	Multi-Agency	ADB	SRCD	On-schedule
207 The Project for Human Resource Development Scholarship	NEDA	Japan	SRCD	On-schedule
208 The Project for Human Resource Development Scholarship	NEDA	Japan	SRCD	On-schedule
209 Japanese Grant Aid for Human Resource Development Scholarship	NEDA	Japan	SRCD	On-schedule
210 The Project for Human Resource Development Scholarship (three-year cycle) /2018.6	NEDA	Japan	SRCD	On-schedule
211 Study and Expert Fund (SFF)	NEDA	Germany	GID	On-schedule
212 TCPF: Strengthening the enabling environments to address malnutrition and hunger in support of the development for a National Food Policy	NNC	UN System	AARNR	On-schedule
213 Establishment of an Integrated Water Resources Management Information System for the Pampanga River Basin - IWRMIS Phase II	NWRB	Korea	GID	On-schedule
214 Capacity building for small water districts in business planning and non-revenue water	PAWD	Netherlands	INFRA	On-schedule
215 Supporting Women's Economic Empowerment	PCW	Canada	IT&T	On-schedule
216 Scaling-up the Implementation of the Sustainable Strategy of the Seas of East Asia	PEMSEA	UN System	AARNR	On-schedule
217 Water WorX Project – Performance Enhancement of Water Utilities in the Philippines (PEWUP)	Philippine Water Districts	Netherlands	INFRA	On-schedule
218 Enhancing the Criminal Investigation Capability of the Philippine National Police	PNP	Korea	GID	On-schedule
219 Demographic Intelligence	POPCOM	UN System	SRCD	On-schedule
220 Sexual and Reproductive Health Policies	POPCOM	UN System	SRCD	On-schedule
221 Strengthening Public-Private Partnerships in the Philippines	PPP Center	ADB	GID	On-schedule
222 Financial Inclusion Framework Strengthening	SEC	ADB	GID	On-schedule
223 Youthworks PH	TESDA	USA	SRCD	On-schedule
224 Non-Project Grant Aid for the provision of Medical Equipment to DOH	DOH	Japan	SRCD	On-schedule
Behind Schedule				
225 Support to Agriculture and Agribusiness Enterprises in Mindanao for Sustainable Development	BARMM	Korea	AARNR	Behind schedule
226 Support member countries implement climate change adaptation measures in fisheries and aquaculture.	DA	UN System	AARNR	Behind schedule
227 Philippine Rural Development Project	DA	WB	AARNR	Behind schedule
228 Establishment of Pork Carcass Grade Standards Using Yield and Quality Parameters	DA	Korea	AARNR	Behind schedule
229 Establishment of Smart Greenhouse and Capacity Building in the Philippines	DA	Korea	SRCD	Behind schedule
230 Italian Assistance to the Agrarian Reform Community Development Support Program	DAR	Italy	AARNR	Behind schedule
231 Better Life for Out-of-School Girls in Tacloban to Fight Against Poverty and Injustice in the Philippines	DepEd	Korea	SRCD	Behind schedule
232 Debt Swap	DOF	Italy	SRCD	Behind schedule
233 Integrated Nutrition and Health Actions in the First 1,000 Days	DOH	Korea	AARNR	Behind schedule
234 Rehabilitation and Strengthening of the Felipe Abrigo Memorial Hospital and the Guiuan Inter-Local Health Zone	DOH	Korea	INFRA	Behind schedule
235 Northern Iloilo Fishery Rehabilitation and Development Project	DOH	Korea	SRCD	Behind schedule

**Physical Status of Grants
(As of December 2020)**

	Project Title	Implementing Agency	Fund Source	Sector	Physical Status
236	Partnership for Sustainable Water Supply in Cagayan de Oro City	DP-Implemented	Netherlands	GID	Behind schedule
237	Capacity Development of the New BARMM Cadre and Reintegration/Transformation of Female Ex-Combatants into Gender-related Social Service Work for Sustained Peace in BARMM	DP-Implemented	New Zealand	SRCD	Behind schedule
238	Building Climate Resiliency Through Urban Plans and Designs	DP-Implemented	UN System	AARNR	Behind schedule
239	Project for Rebuilding Marawi through Community-Drive Shelter and Livelihood Support	DP-Implemented	UN System	AARNR	Behind schedule
240	Development of area-wide management approaches for fruit flies in mango for Indonesia, Philippines, Australia and the Asia-Pacific Region	DP-Implemented	Australia	AARNR	Behind schedule
241	An Integrated Management Response to the spread of Fusarium wilt of Banana in south-east Asia	DP-Implemented	Australia	INFRA	Behind schedule
242	Improving the methods and impacts of agricultural extension in conflict areas of Mindanao	DP-Implemented	Australia	INFRA	Behind schedule
243	Preparation of a Program Towards Sustainable Flood Management in the Greater Metro Manila Area Project	DPWH	WB	AARNR	Behind schedule
244	Programme for the Support for Rehabilitation and Reconstruction of Marawi City and its Surrounding Areas	DPWH	Japan	INFRA	Behind schedule
245	Quirino Integrated Rural Development Project Phase II	LGU-implemented	Korea	INFRA	Behind schedule
246	Water District Development Sector	LWUA	ADB	INFRA	Behind schedule
247	Sustainable Pro-Poor Water Supply Project in Cebu	MCWD	Netherlands	SRCD	Behind schedule
248	Manila Bay Sustainable Development Master Plan	NEDA	Netherlands	AARNR	Behind schedule
249	Inclusive Development for All: Consolidating the Benefits of Peace in Communities Affected by Armed Conflicts.	OPAPP	Spain	INFRA	Behind schedule
Unclassified					
250	Trade Capacity Building: Market Study – Philippines	DTI	Switzerland	IT&T	Unclassified
251	Project for Human Resource Development Scholarship	NEDA	Japan	SRCD	Unclassified